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STATE OF WASHINGTOM

DEPARTMENT OF ECOLOGY

Mail Stop PV-11 e Olympia, Washington 98504-8711 e  (206) 459-6000

Mr. Steven H., Wisness

U.S. Department of Energy
P.0. Box 550

Richland, Washington 99352

Re: Interim Stabilization Milestone Changes for “Fi: e f5-1991 - 1996
(Change Number M-05-91-1)

Dear Mr. Wisness:

The Department of Ecology (Ecoleogy) has reviewed the Change Request for the
single-shell tanks (SSTs) interim stabilization milestones (M-05-03 through
M-05-09) of the Hanford Federal Facility Agreement and Comsent Order (HFFACO).
As you know, Ecology and the Envirommental Protection Agency (EPA) deferxed a
decision on this change to allow time for the Department of Energy (DOE) to
submit additional supporting information for our review.

Based upon our review, Ecology has determined that we do not agree that the
M-05-00 interim milestones should be placed on hold. Therefore, we are
formally notifying you that we deny the change request for the S5STs interim
stabilization milestones M-05-03 through M-05-09.

DOE cited three primary reasons for requesting this change. These reasons and
the bases for our decision are as follows;

1. DOE has discovered that pumping activities require wastes from SSTs to
be routed through ancillary equipment which have the potential to drain
or will drain into tanks identified as "watch list" tanks pursuant to
Public Law 101-510, Section 3137 (Wyden Amendment). The Wyden Amendment
was passed on November 5, 1990. The watch list tanks were identified as
early as January 30, 1991, in a letter from H.D. Harmon, WHC, to R.E.
Gerton, DOE. Discussions were held between DOE-HQ and DCE-RL regarding
what could be added to watch list tanks during the early part of 1990.
DOE-RL based their activities on these decisions.

To meet milestone M-05-03, pumping was plammed in the BY and € tamnk
farms. As late as the August 13, 1991, monthly milestone update
meeting, DOE had assured Ecology that these pumping activities would
fulfill che requirements for M-05-03 by September 29, 1991, if pumping
began in the C tank farm prior to the begimning of September. Pumping
of 58Ts 241-BY-102 and 241-BY-109 started June, 1991; all lines leadi
to watch list tanks were physically isolated. All physical prepara
for pumping SSTs 241-C-102, 241-C-107, and 241-C-110 were complet
late August despité the unanticipated poor equipment conditious
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encountered in the ¢ tank farm., At this point, according te DOE
assurances, interim milestone ¥-05-03 would be met.

However, on August 29, 1991, DOE-RL informed Ecology that pumping in the
C tank farm would not be allowed per DOE-HQ's directive because of
compliance problems with the Wyden Amendment. More specifically,
Ecology was informed that when pumping stopped in the C tank farm, the
residual liquids in the lines would drain back into tank 241-C-103;
i.e., there would be an-addition of waste to a watch list tank. Based
on this, DOE determined pumping in the C tank farm would not be allowed,
Furthermore, pumping of the BY tanks was also halted because of the
potential for leakage of saltwell liquors into watch list tanks which
would occur 1f the physical blockages in place to prevent materials
entering watch list tanks failed. In sum, seven months after the watch
list tanks were identified, DOE-HQ determined the impact to the interim
stabilization program.

These late decisions to not pump in the C tank farm and halt pumping in
the BY tank farm led to making it impossible for DOE to meet interim
stabilization milestone M-05-03. Based on this, the request for change
for M-05-03 is not.timely pursuant to Article XL of the HFFACO and must
be denied.

The next interim stabilization milestone, M-05-04, is still a year away.
It is notL yet apparent that rescheduling and application of sufficient
resources to this project would not ensure DOE meeting this and )
subsequent milestones (also see 2 and 3, below). Therefore, at this
time good cause pursuant to Article XL of the HFFACO has not been
demonstrated 'and the request for change for interim milestones M-05-04
through M-05-09 must be denied.

DOE asserts the work required to prepare a tank farm for pumping is much
greater than anticipated due to the physical and material condition of
the tank farm facilities and the lack of accurate drawings and
documentation. Although we appreciate the difficulties due to the
existing tank farm conditions, these are not insurmountable as evidenced
by the successful preparation activities which were brought to bear in
the C tank farm. As such, this does not meet the requirement for good
cause pursuant to Article XL of the HFFACO.

DOE states that the resolution of safety issues is uncertain for SSTs on
the watch list., We recognize that resolution of the outstanding safety
issues will be a complex and difficult undertaking. However, this does
not preclude meeting the near term interim stabilization milestones by
concentrating physical activities on tanks without these complications.
Furthermore, these safety issues are the subject of ongoing work and it
should be anticipated that the later interim stabilization milestones
will benefit from these activities. As such, the request for change
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based on this is premature and does not meet the requirement for a
timely change request pursuant to Article XL of the HFFACO.

The above points to a need for DOE to expand project scoping activities to an
adequate level so that all details are taken care of in time to meet
commitments, For the case of the SS8Ts interim stabilization program, meeting
future interim milestones will be facilitated by timely and adequate discovery
of safety concermns, compliance problems, and equipment shortfalls in time for
appropriate corrective action. In particular, it is disconcerting to have
received this change request..shortly after the conclusion of negotiations on
the previous SSTs interim stabilization change request.

Ecology is committed in assisting DOE to meet interim stabilization

milestones. To that end, our respective staff must sit down in the next month
and determine the appropriate course of action within the existing constraints
in order to meet the requirement of interim stabilizing the SSTs by September,

1995,

As this is a state lead unit, should you have any questions regarding this
matter, please contact Ms. Megan Lerchen at (206) 438-3089,

Timochy’g Nord
Hanford Project Manager

Washington State Dept. of Ecology

ce! Christine Gregoire
Narda Pierce
Dana Rasmussen, EPA
Paul Day, EPA
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